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CENTENNIAL COMMUNICATIONS 
3349 Route 148, Building A 
Wall, New Jersey 07719 

732-556-2200 

 
February 2, 2004 

 
David Solomon, Chief 
Enforcement Bureau 
Federal Communications Commission 
445 12th Street, SW 
Washington, DC 20554 
 
John Muleta, Chief 
Wireless Telecommunications Bureau 
Federal Communications Commission 
445 12th Street, SW 
Washington, DC 20554 
 
 Re: Sixth Quarterly Report of Centennial Communications Corp. 
  On Phase II E911 Compliance 
 
Dear Messer�s Solomon and Muleta: 
 
 Pursuant to the FCC�s Order to Stay issued in CC Docket No. 94-102,1 Centennial 
Communications Corp. (�Centennial�) hereby files its sixth Quarterly Report detailing our 
progress in deploying Phase I and Phase II enhanced 911 (�E911�) service in our markets.  
Because Centennial provides CMRS service in two distinct markets, this report is divided into 
two sections -- the first explaining the status of Phase II E911 deployment in Puerto Rico, and 
the second part reports on Phase II E911 deployment in our domestic markets.  In addition, we 
are attaching the Excel spreadsheet detailing our E911 implementation status.2 
 
I. Puerto Rico/U.S. Virgin Islands 
 
 Centennial Puerto Rico License Corp., a subsidiary of Centennial, holds the B block 
broadband PCS license for MTA 25 � Puerto Rico/US Virgin Islands.  Centennial has chosen a 
network-based solution to deploy Phase II E911 in this MTA.  A single PSAP serves 
Centennial�s entire Puerto Rican service area.  On November 4, 2003, Centennial received a 
request for Phase I and II E911 service from this sole PSAP, and is working towards deploying 
both Phase I and Phase II E911 service in Puerto Rico by May 2004.   
         

                                                 
1  FCC 02-210, released July 26, 2002. 
 
2  See Public Notice, Wireless Telecommunications Bureau Standardizes Carrier Reporting on Wireless E911 
Implementation, DA 03-1902, released June 6, 2003. 
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 Centennial also provides service to the U.S. Virgin Islands of St. Croix and St. Thomas 
under its B Block license for MTA 25.  Each island is served by a single PSAP; however neither 
PSAP has made a request to Centennial for either Phase I or Phase II E911 service. 
 
II. Domestic Markets 
 
 Through five different subsidiaries,3 Centennial holds licenses to provide digital cellular 
service in 30 markets in the Midwest and Southern United States.  Centennial provides cellular 
service in the following six states:  Indiana, Louisiana, Michigan, Mississippi, Ohio and Texas.  
Centennial has chosen a network-based solution offered by Andrew Corporation (formerly 
known as Grayson Wireless) to deploy Phase II E911 in its domestic markets.4   
 
 Phase I Service � Since the filing of our last Quarterly Report, Centennial has made 
significant progress initiating Phase I service to PSAPs.  We have initiated Phase I service to six 
PSAPs in Louisiana and seven PSAPs in Michigan since November 2003.  As we have 
previously reported, Centennial continues to receive PSAP requests for Phase I E911 service and 
we continue to implement Phase I service as valid requests are received.  Phase I E911 service 
has been fully deployed in our Texas markets, and as of  March 2003, Phase I E911 service has 
been fully deployed to all PSAPs in Indiana where Centennial operates.  By the filing of our last 
Quarterly Report, we had completed Phase I implementation for all PSAPs in Mississippi that 
had requested Phase I service.  Centennial also notes that, to date, we have not received any valid 
requests for Phase I (or Phase II) E911 service from PSAPs in the state of Ohio.  We continue to  
implement Phase I service to all PSAPs in Louisiana, Michigan and Mississippi that have 
submitted a Phase I request to us, and that are technically operational.  As indicated in the 
attached Excel spreadsheet, while we have experienced some Phase I implementation issues in 
Michigan, we are working with our E911 vendor and each of the PSAPs to resolve these issues.   
 
 Phase II Service  - As the Commission is now aware, we are implementing Andrew 
Corporation�s �Geometrix� network overlay solution for E911 Phase II compliance in our 
domestic markets.5  As detailed in the attached Excel spreadsheet, since the filing of our last 
report, we have activated Phase II service in nine markets in Indiana, and are beginning the 
testing phase this week in Bluffton, Indiana.  Centennial also is in the pre-deployment 
engineering stage of the Phase II implementation process for ten markets.  Based on our 
conversations with various PSAPs, we expect to receive two more PSAP requests for Phase II 
service in the upcoming quarter.  Finally, we have received �invalid� requests for Phase II 
service from nine PSAPs (seven of which are located in Indiana, and two of which are located in 
Louisiana.)    
 

                                                 
3  Bauce Communications of Beaumont, Inc., Centennial Michiana License Company LLC, Centennial 
Southeast License Company LLC, Elkhart Metronet, Inc. and Lafayette Cellular Telephone Company.  
 
4  See Centennial Communications Corp. Amended Report on E911 Reporting Requirements, filed September 
9, 2002. 
 
5  Id. 
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As we have previously reported, Centennial still has not received any Phase II E911 
service requests from PSAPs in Mississippi, Ohio or Texas.  We have now received seven 
requests for Phase II service from Michigan PSAPs.  Six of those requests were received after we 
filed our last Quarterly Report, and we deployed Phase II service in Saint Joseph�s County by 
our projected late September deployment date for that market.  In Louisiana, we have received 
three Phase II requests from PSAPs (two of which are invalid, one of which was deployed in 
October).  In Indiana, we continue to work with the Indiana Enhanced Wireless 911 Board and 
its Cost Recovery Group (�Indiana Board�) in coordinating Phase II E911 deployment, and with 
the PSAPs in Indiana that have not yet perfected their Phase II requests.  We are quite pleased 
with our Phase II implementation progress in Indiana, where we implemented Phase II E911 
service in eleven markets January 2004  While Centennial did not deploy Phase II service to any 
PSAP by the March 1, 2003 deadline, we did and continue to negotiate mutually acceptable 
deployment target dates with each PSAP that has submitted a valid request for Phase II service.  
In addition, we continue to work cooperatively with these PSAPs when we encounter issues that 
result in delays to the previously-negotiated mutually acceptable deployment dates. 
  

In sum, because Centennial has negotiated mutually acceptable Phase II implementation 
schedules with each of the PSAPs in its domestic markets that had submitted valid Phase II 
requests,6 Centennial presently is in compliance with all applicable Phase II deployment 
benchmarks. 
  
III. Affidavit 
 

I hereby declare under penalty of perjury that the information provided in this response is 
true and accurate to the best of my knowledge, information and belief. 

 
If you have any questions regarding this report, or require additional information, please 

contact me, or Terry Cavanaugh at Cole, Raywid & Braverman, LLP, counsel for Centennial, at 
202-828-9857.   

      Sincerely, 
 
 
  /s/ Lourdes L. Lucas                  
   
  Lourdes L. Lucas 
  Vice President, Legal Affairs 
  Centennial Communications Corp. 
 
 
cc: Thera Bradshaw, President 
 Association of Public-Safety Communications 
 Officials-International, Inc. 
 351 N. Williamson Blvd. 
 Daytona Beach, FL 32114 

                                                 
6  See Order on Reconsideration, Revision of the Commission's Rules to Ensure Compatibility with Enhanced 
911 Emergency Calling Systems, Petition of City of Richardson, Texas, FCC 02-318, released November 26, 2002 
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 John R. Melcher, ENP, President 
 National Emergency Number Association 
 422 Beecher Road 
 Columbus, OH 43230  
 
 Evelyn Bailey, President, NASNA 
 94 State Street, Drawer 20 
 Montpelier, VT 05620-6501  
 
 Robert M. Gurss 
 Director, Legal & Government Affairs 
 APCO International 
 1725 DeSales Street, NW, #808 
 Washington, DC 20036 
  
 James R. Hobson 
 Miller & Van Eaton, PLLC 
 1155 Connecticut Avenue, NW, Suite 1000 
 Washington, DC 20036 
 Counsel for NENA and NANSA  
 
   
 


